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Executive Summary
This reports presents a collaborative research effort between the University of Salford 
and Highways England on the implementation of the Visual Management (VM) concept, 
a fundamental element of lean construction, in the highways construction supply chain. 
After 10 visits to 5 different highways construction sites to identify VM implementation 
opportunities for the project, the 5S, which is a systematic visual workplace structuring 
methodology and the very first step to creating a visually transparent workplace, was 
implemented in one of the highways construction sites. The recorded benefits include a 
significant reduction in item transaction times (circa 50% reduction on average), savings 
in space (both vertical and horizontal), and improvements in the overall health and safety 
conditions. Alongside demonstrating the captured benefits, the report also explores the 
current 5S condition and how to disseminate the 5S concept further through the highways 
supply chain. A discussion of the 5S pilot and the 5S in general as per Highways England’s 
KPIs was also presented.
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Introduction   
The Visual Management/ visual controls pilot implementation project is a part of the 
research collaboration between the University of Salford and Highways England. Following 
on a preliminary report (Tezel and Aziz, 2015) on visual controls at the workface of 
highways schemes, this research project aims at documenting and discussing the benefits 
of a pilot Visual Management/visual controls project implemented in the highways supply 
chain. Visual Management (VM) is a fundamental concept in the lean production system 
and also, in lean construction practices. It is an information management strategy that 
relies on the effectiveness of sensory information integrated into process elements; 
close to where information needs might occur (Tezel et al., 2015). Three characteristics 
distinguish information displayed in VM from other forms of communication: (i) the 
information is presented in a self-service fashion to create information fields, (ii) the 
information is entirely determined ahead of time; and (iii) the information relies little or none 
on spoken words (Greif,1991; Suzaki, 1993). Its direct effect on processes is increased 
process transparency, which is the communication ability of process elements (Formoso et 
al., 2002).
According to Moser and Dos Santos (2003), increased process transparency induced 
by visual systems in construction leads to (i) simplification and greater coherence in 
decision making and production control, (ii) stimulation of informal contacts throughout 
different hierarchical levels, (iii) contribution to introduction of decentralization policies, 
(iv) broadened employee engagement and autonomy in management and (v) rapid 
comprehension and response to problems.
Construction sites, by their nature, present also specific barriers for increased process 
transparency; (i) they are constantly changing environments where a large number of 
crews move continuously; (ii) the site layout suffers several modifications throughout a 
project, demanding an intense effort to update and relocate the necessary set of visual 
devices; (iii) construction sites are relatively large places where different crews spread out; 
and (iv) non-removable visual barriers are incorporated into the working environment as 
the facility is being constructed (Formoso et al. 2002).
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Before embarking on the project, 5 different highways construction sites in three different 
regions in England (Northwest, Yorkshire and Northeast) were visited for 10 times in total 
to identify the practical gaps and opportunities for the pilot (see Figure 1).
The primary data collection methods of the visits were site observations and open- ended 
discussions with the site mangers and staff. The visits, which took place between May-July 
2015, revealed a set of VM implementation options. Those options included:
  1. The 5S as a visual work place structuring/control effort;
  2. Deployment of the A3 methodology for quality, safety and continuous improvement;
  3. Developing collaborative meeting and continuous improvement boards for work teams;
  4. A visual control board to connect the Collaborative Planning with site tasks.
7
Fig. 1. Research team presenting VM and the 5S to management at one of the visited construction sites
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In coordination with Highways England, the research team was directed particularly to two 
construction sites located in Northwest England for the pilot implementation; Project 1 and 
Project 2. A complete set of the implementation options was presented to and discussed 
with the staff of those schemes (see Figure 2).
However, Project 2 suffered personnel turnover and some unforeseen incidents between 
August-September 2015, which resulted in a significant slowdown in the research team’s 
engagement with the scheme stakeholders. In the meantime, the staff at Project 1 agreed 
to initiate a 5S pilot in September 2015. Therefore, a 5S implementation pilot was decided 
as the way forward with Project 1.
8
Fig. 2. Research team presenting the VM implementation options to project 2 management
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2. The 5S
Being a fundamental lean concept, the 5S is a structured housekeeping methodology that 
is considered as the first step to creating a more transparent, visual workplace, with its 
many visual controls imposed on item transactions (Mastroianni and Abdelhamid, 2003; 
Galsworth, 2005; Kobayashi et al., 2008; Hodge et al., 2011). It also constitutes the basis 
for a visual workplace and many visual controls (Ortiz and Park, 2011) (see Figure 3).
The 5S consists of the following steps in order (Osada, 1991; Hirano, 1995; Ho, 1999) 
(see Figure 8):
Fig. 3. Fundamental role of visual order and the 5S in creating a visual workplace
Visual 
Guarantees
Visual Controls 
(e.g. kanbans) 
Visual Measures 
(e.g. KPI boards) 
Visual Standards 
(e.g. process standards) 
Visual Order
(e.g. 5S)
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1. Sorting: Disposing of unnecessary items. The first step in rendering workplace cleaned 
up and organized. This improves efficiency, helps increase quality, and makes it simpler 
to spot problems and enhances productivity. Usually, sorting is realised by a red tagging 
strategy, which is adding red or coloured tags to various items (everything - materials, 
tools, equipment, consumables, processes, paperwork, computers, computer files & 
programs, processes etc.) that people think they might no longer need (see Figure 4).
Fig. 4. Red tag examples for the sorting in the 5S
2. Setting-in-order: Visually standardizing the necessary items with visual controls. 
Arranging the needed items so that they are readily accessible and labelled. Anyone can 
find them or put them away. It is the process of taking the required items that are remaining 
after the removal of clutter and arranging them in an efficient manner through the use of 
ergonomic principles and ensuring that every item “has a place and that everything is in 
its place” (see Figure 5). This step relies on using visual controls extensively. This step 
mainly addresses motion related (e.g. searching, asking, wondering, wandering, thinking, 
guessing) and item related (e.g. item loss, excessive items, insufficient items, items 
misplaced etc.) waste reduction in the 5S.
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Fig. 5. 5S order in the back of a workshop van.
3. Shining: Systematic cleaning, maintenance and health and safety checking for space and 
equipment. Sweep and clean the work area. The key purpose is to keep everything in top 
condition so that when someone needs to use something, it is ready to be used in safe and 
reliable way. Cleaning a work area produces and opportunity to visually inspect equipment, 
tooling, materials and work conditions.
4. Standardizing: It is the process of ensuring that what have been done within the first 
three stages of the 5S become standardized; It is ensured that the workplace has common 
standards and ways of working. 5S efforts should be supported and encouraged through the 
organisation (see Figure 6).
Visual Management/ Visual Controls Implementation Pilot: 
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Fig. 6. 5S recognition boards
5. Sustaining: ensuring that the company continue to continually improve using the 
previous stages of 5S, maintain housekeeping, and conduct audits and so forth (see 
Figure 7). The 5S should become part of the culture of the business and the responsibility 
of everyone in the organization.
Fig. 7. A 5S auditing board for the sustaining
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THE
FIVE S’s
OF LEAN
SORT
Eliminate all the things
in the workspace that
are not being used and
store them away.
SET IN ORDER
Arrange the items used
on a daily basis so that
they can be easily
accessed and quickly
stored.
SHINE
Remove all dirt and 
grime and keep it that
way daily. Ensure all
equipment is running
correctly.
STANDARDIZE
Create a system of
tasks and procedures
that will reinforce the 
steps of 5S on a daily 
basis.
SUSTAIN 
Create a motivational
culture of 5S in the 
workplace and 
maintain the results of 
your efforts.
The main benefits of the 5S in a workplace are a decrease in the non-value adding activities 
(e.g. motion wastes, searching, thinking, guessing etc.) and excess inventory, alongside 
an increase in the usable workspace, overall health and safety condition and in ensuring 
machine/equipment reliability (Hirano, 1995; Galsworth 2005; Gapp et al., 2008; Ikuma and 
Nahmens, 2014; Jaca et al., 2014). See Figure 9 for the extended benefits of the 5S.
Fig. 8. Summary of the 5S
Visual Management/ Visual Controls Implementation Pilot: 
5S in Highways Construction and Maintenance
14
Product
Diversification
Higher
Quality
Lower
Costs
Reliable
Deliveries
Improved
Safety
Higher
Availability
Rate
Zero
changeovers
Zero
defects
Zero
waste
Zero
delays
Zero
injuries
Zero
breakdowns
Organization
(seiri)
Orderliness
(seiton)
Cleanliness
(seiso)
Work-
shops where
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Distinguishing
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Elimination
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Proper 
storage of 
inspection
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of “searching”
waste   Elimination
of “picking up
and setting
down” waste
 
Elimination
of errors in 
jig and part
selection
Prevention
of break-
downs
A clean
workshop
environment
Low
absenteeism
Better
understanding
of equipment
conditions
Elimination
of unnecessary
in-process
stock
Discipline
(shitsuke)
Standardized
Cleanup
(seiketsu)
Fig. 9. Benefits of the 5S (Hirano, 1995:20)
Empirical studies on the 5S in construction are scarce. In an investigation on the 
penetration of lean construction among German contractors, Johansen and Walter (2007) 
determined that the 5S had been employed by only 16% of the contractors. Mastroianni 
and Abdelhamid (2003) reported a pilot implementation of the 5S in an industrial building 
construction project. According to the authors, the real challenge for the 5S for construction 
lies in sustaining a 5S effort. None of the 5 highways sites visited of Tier 1 contractors or 
joint ventures had a current 5S implementation effort. Due to its fundamental importance 
and yet, scarcity of its research in construction,
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the 5S implementation pilot described in this report is important both from the practical and 
research point of view. 
 
Some interesting observations as to the implementation of the 5S in highways construction 
and maintenance schemes have been made during the site visits;
• As documented in Project 1, lack of ownership of the 5S results in unsuccessful 5S 
initiatives,
• In the supply chain, even within the same construction site, different service providers 
(Tier 1s and Tier 2s) have varying level of visual workplace order. The level of 
standardization in visual workplace order is low (see Figure 10)
Fig. 10. Different visual order levels within the same construction site
• The senior management at the service providers in the supply chain may think that the 5S 
is nothing more than good housekeeping. For instance, one of the process improvement 
managers at the visited sites had intended to initiate a 5S effort, but he was struggling 
in convincing his senior management on the benefits of the 5S. Ironically, the manager 
had already formed a 5S board for the failed 5S effort, even though there was no real 5S 
implementation within the construction site (see Figure 11),
Visual Management/ Visual Controls Implementation Pilot: 
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Fig. 11. 5S board on a site that was actually not implementing the 5S
• The lean improvement managers of the visited sites struggle in explaining to their staff 
that specific lean construction concepts, such as the 5S, are not just for the manufacturing 
industry,
• Better training covering also more operational staff in the supply chain as to what the 5S 
actually is seems necessary,
• Highways England’s lead and impetus are essential drivers for the lean construction related 
efforts in the supply chain. It makes a difference for the service providers, when Highways 
England clearly underlines and communicates the importance of a lean concept.
3. The 5S Pilot and Its Benefits
A 5S pilot project was implemented at the storehouse within a warehouse of Project 1. The 
regularly supplied equipment (i.e. safety items), materials and hand tools are stored in the 
storehouse with an average daily cumulative of 42 transactions. These transactions occur 
between the storehouse personnel and the site personnel (process map).
In line with the scheme’s lean construction and better housekeeping vision, the 
management had previously intended to implement the 5S for a while. However, due to 
lack of ownership, the management had previously failed to complete another 5S pilot in 
the warehouse before. They wanted to retry and showcase the expected benefits from 
Visual Management/ Visual Controls Implementation Pilot: 
5S in Highways Construction and Maintenance
Visual Management/ Visual Controls Implementation Pilot: 
5S in Highways Construction and Maintenance
17
the pilot project to expand and promote the 5S to the rest of the construction site with the 
help of the authors. The pilot project was commenced with a kick-off meeting with the 
warehouse personnel by outlining the aims and objectives of the project in general (see 
Figure 12). The personnel then were given a comprehensive introduction to the 5S and an 
implementation plan was agreed on.
Fig. 12. 5S introduction to the Project 1 warehouse personnel
The initial step in the implementation plan was to observe, identify and document the 
as-is situation in the storehouse (see Figure 13 -14). Bearing inefficiencies in the storage 
area use with motion blockages and 3 possible tripping and skin piercing health and 
safety hazards, the storehouse floor and racks were cramped with various materials 
and equipment scattered around. There was no visual identification of the items clearly 
showing the item locations, item types and item replenishment levels in the storehouse. 
Locating the correct safety items was particularly problematic as there were many types 
of the same item with different sizes (i.e. jackets, vests, trousers and boots) or made with 
different materials (i.e. safety gloves and safety goggles) or colors (i.e. colored safety 
helmets for different construction trades). The arrangement of the items had been done 
haphazardly to a great extent without giving much thought to systematically organizing the 
item locations as per the demand by the site personnel. The item record books were all 
over the place. To better capture and compare the benefits, a time-motion study was also 
executed before and after the 5S implementation on the transactions of some of the most 
frequently requested items in the storehouse.
Visual Management/ Visual Controls Implementation Pilot: 
5S in Highways Construction and Maintenance
18
Fig. 13. Situation of the storehouse before the 5S
Fig. 14. Situation of the storehouse before the 5S
A typical item transaction process starts with an item demand by the site personnel from 
the warehouse personnel at the storehouse counter. The warehouse personnel then locate 
the correct item in the storehouse, bring it to the counter, find the relevant record book and 
take note of the given item, the demanding personnel’s name and personnel number in the 
record books. If the demanded item is a safety item, an additional safety form is filled out 
by the warehouse personnel before letting the safety item out, adding to the total process 
time. See Figure 15 for the item transaction process at the storehouse.
Visual Management/ Visual Controls Implementation Pilot: 
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Start
Demand
item
Identify
item
Bring item
to counter
Fill out 
form
Give out 
item
End
Safety item ? Fill out safety form
Yes
No
Fig. 15. Item transaction process at the storehouse
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For the initial step in the 5S plan, to better reflect the reality, the overall transaction 
process times, from the start of the item demand to the completion of the item handover, 
of one experienced warehouse personnel with more than 5 years of experience and one 
inexperienced warehouse personnel with less than 5 years of experience with equal 
chances of serving an item request were recorded separately (see Table 1). The personnel 
had been previously informed that the transactions would be observed and recorded. In 
the small storehouse area, the transaction process variations (standard deviations) were 
observed to be minor, particularly with the experienced personnel. The inexperienced 
personnel, on the other hand, were struggling with identifying the correct safety item, and 
record books and sheets as there were no clear indication of their locations.
As the first S (sort) in the 5S, the storehouse personnel were asked to evaluate the items in 
the storehouse in terms of their short-term and long-term necessity. The less needed items 
that would not be possibly requested in a 6-month period or more were removed from the 
storehouse. The storehouse floor was cleared of the scattered materials and equipment, which 
saved around 30% of the total floor area.
By the introduction of pigeonholes, portable drawers and extra shelving, vertical and horizontal 
space savings were achieved on the storage racks. In the second S (set- in-order), the 
locations of the items were rearranged as per their use and the demand (see Figure 16).
20
Fig. 16. Items were regrouped in the storehouse
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The more frequently requested items were located closer to the storehouse counter within an 
easier reach. The items were regrouped and rearranged by their types. The item names, item 
types, item locations and replenishment levels were clearly marked by highlighted visual clues 
(see Figure 17 - 18).
Fig. 17. Setting order in the safety items
Fig. 18. Safety gloves better organised
Visual Management/ Visual Controls Implementation Pilot: 
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A particular attention was given to the safety items for their better identification. The record 
books were collected in the same location, just over the storehouse desk by the counter, and 
better organized (see Figure 19).
Fig. 19. Records were better organised
For the third S (shine), standard instructions for cleaning and health and safety checks for 
the storehouse were discussed and issued to the warehouse personnel. For the last two S 
(standardize and sustain), Project 1 management are regularly controlling the progress and 
sustaining the created 5S condition in the storehouse with their internal auditing practices. As 
the storehouse is small, the control practice should be relatively quick and simple.
The item transaction process times for the same, most frequently requested items were 
recorded again within the same configuration with one inexperienced and one experienced 
personnel after the 5S pilot to compare the benefits (see Table 1). The average savings 
in item transaction process times for both the inexperienced and experienced personnel 
were recorded. The combined average of the inexperienced and experienced personnel 
specifically for the safety items, other items (i.e. hammer, oil, paint brush) and for all the 
items were calculated and can be seen in Figure 20. The average savings recorded after 
the 5S for each item can be seen in Figure 21.
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Fig. 20. Average time savings in seconds after the 5S
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Fig. 21. Average time savings in seconds for each item after the 5S
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Savings (%) in Item Transaction Times in Inexperienced Pers. after the 5S
Fig. 22. Savings (%) in inexperienced personnel after the 5S
The recorded savings in percentage after the 5S in the item transactions for the inexperienced 
personnel, experienced personnel and the combined average savings of the inexperienced 
and experienced personnel can be seen in Figure 22, Figure 23 and Figure 24 respectively.
n  Batteries 
n  Hammer 
n  Oil
n  Paint brush
n  Safety gloves 
n  Safety googles
n  Safety vest 
n  Safety helmet
45%
27%
64%
28%
57%
27%
56%
75%
Savings (%) in Item Transaction Times in Experienced Pers. after the 5S
Fig. 23. Savings (%) in experienced personnel after the 5S
n  Batteries 
n  Hammer 
n  Oil
n  Paint brush
n  Safety gloves 
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n  Safety vest 
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53%
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Average Savings (%) in Item Transaction after the 5S
Fig. 24. Combined savings (%) of the personnel after the 5S
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n  Safety gloves 
n  Safety googles
n  Safety vest 
n  Safety helmet
47%
56%
65%
44%
43%
44%
40%
64%
Thus, the combined average savings attained for the safety items, other items and all the 
items in general became 61, 38 and 49 seconds respectively. The savings are particularly 
conspicuous in the safety item transactions of the inexperienced personnel. Of the total 42 
average daily transactions in the storehouse, 21 daily transactions are for the safety items 
and the remaining 21 are for the other items. The item transactions occur between at least 
two personnel; one site personnel and one storehouse personnel. Therefore, the total daily 
average man-second savings recorded on the transactions for the safety items, other items 
and all items respectively became after the 5S implementation;
 
• Number of average daily safety item transactions (21) X Two personnel (2) X    
 Average savings in safety item transactions (61) = 2562 (21x2x61) man- seconds,
• Number of average daily item transactions in other items (21) X Two personnel (2)   
 X Average savings in other item transactions (38) = 1596 (21x2x38) man- seconds and
• Number of average daily item transactions in all items (42) X Two personnel (2) X   
 Average savings in all item transactions (49) = 4116 (42x2x49) man- seconds,
Those figures correspond to a 50% reduction in the item transaction durations in general (see 
Table 1). Although the figures are average, they give an indication of the ratio of the savings, 
considering only the non-value adding motion, searching and waiting in the storehouse.
Visual Management/ Visual Controls Implementation Pilot: 
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The pilot 5S project implementation in the storehouse took 3 months between October-
December 2015. The warehouse personnel’s approach to the implementation process 
in terms of their cooperation and compliance with the requirements from the authors 
was positive. They also stated their content with the improved situation and they would 
continue experimenting with the 5S steps at the storehouse during the implementation 
repeatedly. However, the authors’ drive, leadership and impulse had been constantly 
necessary during the implementation process. Being mostly a top-down effort, the 
5S implementation at the storehouse would come to a halt without the presence and 
monitoring of at least one of the authors.
Although the storehouse personnel were mostly left to decide on the new layout of 
the storehouse and what items to keep or remove in the first and second S as per the 
instructions from the authors, obtaining the real acceptance or willingness of the personnel 
for their buy-ins for the 5S was challenging. The storehouse personnel had been sceptical 
of the expected benefits from the changes in their work routines and work environment 
throughout the implementation. They also did not feel empowered by the senior 
management to take those decisions on their own. Moreover, although the organization 
provides a regular internal lean training, the warehouse personnel were mostly unaware 
of the lean production and construction systems. The level of awareness of the lean 
construction related concepts were lower at the operational level. Even though senior 
management has received varied levels of lean trainings, it was difficult to get their support 
and leadership for the 5S implementation pilot.
There was turnover among the storehouse personnel, which partly slowed down the 
implementation process. All those factors affected the hardships faced in driving and sustaining 
the 5S effort. With the recorded benefits of the 5S pilot, the next step in the future for Project 
1 will be monitoring and sustaining the 5S progress and extending the 5S program to the rest 
of the storehouse. As an initial effort, the rest of the warehouse was divided into zones and 
some data have been collected by Project 1’s management to better identify the nature of item 
transactions for future improvements (see Figure 25). There is also a potential to extend the 
application of the 5S to the rest of the construction site.
Be
fo
re
 th
e 5
S
Af
te
r t
he
 5S
Ti
m
e s
av
in
gs
 af
te
r t
he
 5S
Ti
m
e s
av
in
gs
 af
te
r t
he
 5S
Ite
m
In
ex
pe
rie
nc
ed
 
Pe
rs
. (
Se
c)
Ex
pe
rie
nc
ed
 
Pe
rs
. (
Se
c)
In
ex
pe
rie
nc
ed
 
Pe
rs
. (
Se
c)
Ex
pe
rie
nc
ed
 
Pe
rs
. (
Se
c)
In
ex
pe
rie
nc
ed
 
Pe
rs
. (
Se
c)
Ex
pe
rie
nc
ed
 
Pe
rs
. (
Se
c)
In
ex
pe
rie
nc
ed
 
Pe
rs
. (
%
Ex
pe
rie
nc
ed
 
Pe
rs
. (
%
)
B
at
te
rie
s
67
57
37
29
30
28
45
%
49
%
H
am
m
er
48
70
35
27
13
43
27
%
61
%
O
il
11
1
80
40
27
71
53
64
%
66
%
P
ai
nt
 b
ru
sh
87
67
63
26
24
41
28
%
61
%
S
af
et
y 
gl
ov
es
14
6
86
63
38
83
48
57
%
56
%
S
af
et
y 
go
og
le
s
75
80
55
38
20
42
27
%
53
%
S
af
et
y 
ve
st
13
6
60
60
42
76
18
56
%
30
%
S
af
et
y 
he
lm
et
20
3
85
50
40
15
3
45
75
%
53
%
To
ta
l a
ve
ra
ge
 
sa
vin
gs
 
58
.7
5
 
39
.7
5
 
47
%
 
54
%
Av
er
ag
e  
sa
vin
gs
-sa
fet
y 
ite
m
s
  83
  
38
.2
5
  
54
%
  
48
%
Av
er
ag
e  
sa
vin
gs
- 
ot
he
rs
 
34
.5
 
41
.2
5
 
41
%
 
59
%
Visual Management/ Visual Controls Implementation Pilot: 
5S in Highways Construction and Maintenance
28
4. Extension of the 5S in the Supply Chain
Fig. 25. Zoning (red and green)  
in the warehouse as a part of  
Project 1’s future 5S plans
In summary, the 5S pilot in that relatively small yet busy storage area;
 • led to significant time and work savings in the items transactions (an approximate  
 50% time savings or 4116 man-seconds or 1.15 man-hour per day on average),
 • increased the usable floor area by approximately 30%,
 • raised the horizontal and vertical storage rack space utilization,
  • helped better mark the item replenishment levels for an uninterrupted item flow,
 • improved the overall neatness, cleanliness, and health and safety condition (all  
  potential hazards were removed) of the storehouse and
 • potentially, it can be used to keep track of the calibration and sell-by-dates of the   
  equipment and/or materials.
The 5S is a highly systematic approach to visual workplace structuring, which can be 
successfully applied in many different work settings (Osada, 1991; Galsworth, 2011). 
Specifically in Highways England’s supply chain, it can be applied in warehouses, 
material/equipment lay-down areas, offices, depots, construction compounds, material 
test laboratories, canteens, toilets and changing rooms, on actual construction fields, 
workshops, traffic control rooms, maintenance and supply vans, wellbeing facilities, 
material trailers and so on. Also, the 5S can be applied in “softer” environments; reports, 
data tables and databases, software, computer systems etc.
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Considering the significant benefits captured form the pilot implementation in a relatively 
small storehouse, which is approximately 23 meter squares in area, an extensive 
implementation of the 5S through the supply chain will lead to significant benefits to 
Highways England’s and its service providers’ operations. Based on the captured benefits, 
an estimation of those general potential benefits can be made through extrapolating from 
the quantified 5S benefits from the current pilot in a 23- meter square storehouse to the 
total area of the compounds, warehouses, lay-down areas, maintenance vans, offices, 
labs etc.; where the 5S can be applied in the supply chain.
In order to drive a wider implementation of the 5S with its benefits in Highways England’s 
supply chain, the following points need to be addressed:
 • Increasing the general awareness of the management and workforce on the 5S,
 • Highways England’s continuous leadership, championship and support for the 5S,
 • Challenging the belief that the 5S is solely a manufacturing concept and cannot be  
  applied in the supply chain,
 • Challenging the belief that the 5S is just good-housekeeping; it is actually much   
  more than good-housekeeping,
 • Challenging the belief that the 5S can be applied only in warehouses/storehouses,
 • Having more 5S pilot projects both in Tier 1 service providers and SMEs in the   
  supply chain,
 • Further collaboration of the supply chain with academia for the implementation and  
  dissemination of the 5S philosophy,
 • Organizing regular events and workshops through the supply chain on the 5S,
 • Using 5S benchmarking data from other industries,
 • Extending the lean and 5S training in the supply chain to operational personnel,
 • Creating effective 5S training documentations,
 • Auditing the service providers for the 5S by Highways England, which can be   
  particularly relevant to the construction and maintenance service providers. 
  This can be done by incorporating a specific 5S rating into the HELMA (Highways  
  England Lean Maturity Assessment),
  • Recognizing successful 5S efforts within the supply chain,
 • Contractual obligations for the 5S by Highways England,
 • Obtaining buy-ins by clearly demonstrating the benefits of the 5S, and involving 
  and engaging with operational people,
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5. Evaluation of the Project by Highways 
    England’s Key Performance Indicators
Highways England’s key performance indicators as stated in the Business Plan 2014 are: 
making the networks safer, improving the user satisfaction, supporting the smooth flow of 
traffic, encouraging economic growth, delivering better environmental outcomes, helping 
cyclists, walkers and other vulnerable users, achieving real efficiency and keeping the 
network in good condition (Highways England, 2014). An assessment has been made 
between Highways England’s key performance indicators, and the 5S pilot and the 5S in 
general for future efforts, which can be seen in Table 2.
 • Promoting the idea of providing the necessary level of authority to workforce to  
  take decisions on some issues in the first 3S (i.e. sorting, setting-in-order and   
  shining) within their work areas,
 • Advising management on on-going monitoring and sustaining of the 5S in a 
  systematic manner, which is a critical issue in the 5S implementations in construction.
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6. Conclusion
The 5S pilot implemented in the storehouse saved 50% in the item transaction times (4116 
man-seconds or 1.15 man-hours saving per day), increased the usable floor area by 30%, 
increased the horizontal and vertical space utilization, helped achieve a better item flow, 
and improved the overall neatness, cleanliness, and health and safety condition. It can also 
potentially be used to keep track of the calibration and sell-by-dates of the equipment and/
or materials. The pilot proved that the 5S could be implemented in the supply chain with a 
number of benefits. However, some of the existing misperceptions of the 5S, such as “it is just 
good-housekeeping” and “it just yields benefits in manufacturing environments, not applicable 
in the construction context”, should be challenged. A number of other suggestions to take the 
5S efforts further in the supply chain were also given in the report.
An extended implementation of the 5S holds a great potential for highways construction and 
maintenance operations in terms of motion waste reduction, space savings and improved 
health and safety. Being a systematic, visual structuring approach, the 5S can be also applied 
both in physical settings (warehouses, construction sites, maintenance vans, lay down areas 
etc.) and virtual environments (reports, computer systems, databases etc.) present in the 
supply chain. In order to realise those benefits, there is a need for more commitment and 
engagement from the line management and senior management from contractors.
The 5S benefits also fit the strategic KPIs of Highways England well. Therefore, the 
current level of the 5S implementations should be systematically extended. In line with this, 
Highways England’s active championing and promoting the 5S to their service providers 
seem necessary. In the 5S implementation efforts, the critical elements seem to be 
sustaining the efforts (the fifth S) and obtaining real buy-ins of the workforce in the supply 
chain. The 5S is such a fundamental element of lean construction and VM that Highways 
England should consider incorporating a specific 5S rating into the HELMA (Highways 
England Lean Maturity Assessment).
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